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Contract Changes

The effect of Project Changes on the Work Schedule

Since the April 2013 Newsletter, the contractor's work to install a tunnel under the Norfolk Southern
Railroad tracks has encountered a buried concrete wall supported by concrete piers that is in the path of
the tunneling operation which was unknown at the start of construction. To continue the tunneling an
amendment to the tunneling plan must be submitted to the Norfolk Southern for approval and additional
materials ordered before work can continue. This will cause a delay in the critical path work on Phase B of
this project. A new completion date will be established after the delivery date for the additional materials is
known. The delay is estimated to be about 2 to 4 weeks.

Concord Turnpike Water Line Change

Thalle Construction Co. is working to extend the water line along Concord Turnpike toward the Percival
Island parking lot where it will cross over Concord Turnpike and a connection made to the existing water
line in the grass between the Turnpike and the RR. Minor temporary detours will be needed for bike and
walk ways that are in the active work zones. This work will have no impact to Jefferson Street and minimal
impact to users of the Percival Island Trail. The Trail will be open each day.

The water line work in Washington Street at Jefferson Street has been completed and a small pit will be
dug one day during the week of May 6, 2013 to abandon the old water main. This will require a few hours
of flagging one way traffic in Washington Street at Jefferson Street. Asphalt patching of water line trench
on Washington Street and on Concord Turnpike is scheduled to be done in mid-May. Final Street paving in
Washington Street is scheduled to be done later in conjunction with repairs in Jefferson Street.

A Word of Caution in the Construction Zone

Please continue to remind patrons and visitors of the one-way (west bound only) traffic pattern on the
east end of Jefferson Street and on Horseford Road. The sidewalk from Jefferson Street to the Percival
Island trail is open for pedestrian and bicycle traffic to get through the Phase B construction.

Phase C look ahead (no changes since last month)
Phase C will occur after Jefferson Street is fully open to traffic. It will involve closure of the western portion
of the parking lot west of the Brewery Building. This phase is scheduled to last one month.

Unplanned Additional Work
All construction activities are subject to discovery of unanticipated conditions. The discovery of
unanticipated conditions could potentially result in additional time in any phase.
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